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ESTIMATE RUN 05/02/2014

ESTIMATE SUMMARY 07:51:25

CONTID: C18905         ESTIMATE NO: 0007 FINL 2005

PCN: 18905-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH285: MEDIAN CABLE RAIL PERCENT TIME:

PROJECT NO: SHE2854-128                   

SH285: MEDIAN CABLE RAIL

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/02/2014 DATE TIME STARTED 08/22/2012

4850 GEIGER BLVD DATE LET 07/19/2012 DATE WORK BEGAN

 DATE AWARDED 07/30/2012 DATE TIME STOPPED 08/20/2013

 DATE CONTRACT EXECUTED 08/20/2012 DATE ACCEPTED 08/20/2013

COLORADO SPRINGS CO 80915                  DATE NOTICE TO PROCEED 08/22/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,113,785.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,086,225.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,293.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

360.40

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

16,293.38

$

$

$

$

1,113,785.32

0.00

1,113,785.32

0.00

1,113,785.32

0.00

0.00

1,113,785.32

0.00

AMOUNT DUE 1,113,785.32 16,293.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,293.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

364.0 TIME ALLOW: 11/30/2012 ??:??:??

ORIG TIME ALLOW: 11/30/2012 ??:??:??
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PCN: 18905-BID    ESTIMATE RUN 05/02/2014

PROJECT: SHE2854-128                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

500.001.000

0.00

1.000

EACH

500.00000

0010 *Removal of Pipe 87.000

0.000

202-00035  
 

4,785.0087.000

0.00

87.000

LF  

55.00000

0015 Removal of Delineator 37.000

0.000

202-00090  
 

185.0037.000

0.00

37.000

EACH

5.00000

0020 *Removal of Concrete Pavement 186.000

0.000

202-00210  
 

5,952.00186.000

0.00

186.000

SY  

32.00000

0025 Removal of Ground Sign 15.000

0.000

202-00810  
 

1,125.0015.000

0.00

15.000

EACH

75.00000

0030 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0035 Removal of Fence 1,370.000

0.000

202-01000  
 

890.501,370.000

0.00

1,370.000

LF  

0.65000

0040 *Unclassified Excavation 15.000

0.000

203-00000  
 

390.0015.000

0.00

15.000

CY  

26.00000

0045 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

130.00000

0050 Potholing 2.000

0.000

203-01597  
 

900.002.000

0.00

2.000

HOUR

450.00000

0055 *Erosion Log (12 Inch) 710.000

0.000

208-00002  
 

3,017.50710.000

0.00

710.000

LF  

4.25000
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PCN: 18905-BID    ESTIMATE RUN 05/02/2014

PROJECT: SHE2854-128                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

10.50000

0065 *Gravel Bag 1,882.000

0.000

208-00034  
 

8,939.501,882.000

0.00

1,882.000

LF  

4.75000

0070 Concrete Washout Structure 4.000

0.000

208-00045  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

38.00000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0085 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

50.00000

0090 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

37.00000

0095 *Erosion Control Supervisor 139.000

0.000

208-00205  
 

6,255.00139.000

0.00

139.000

HOUR

45.00000

0100 Reset Delineator 497.000

0.000

210-00090  
 

13,916.00497.000

0.00

497.000

EACH

28.00000

0105 Reset Ground Sign 4.000

0.000

210-00810  
 

600.004.000

0.00

4.000

EACH

150.00000

0110 *Modify Inlet 5.000

0.000

210-04020  
 

8,100.005.000

0.00

5.000

EACH

1,620.00000
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PCN: 18905-BID    ESTIMATE RUN 05/02/2014

PROJECT: SHE2854-128                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 17.900

0.000

212-00006  
 

12,888.0017.900

0.00

17.900

ACRE

720.00000

0120 *Soil Conditioning 17.900

0.000

212-00032  
 

39,380.0017.900

0.00

17.900

ACRE

2,200.00000

0125 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

600.00000

0130 *Spray-on Mulch Blanket 17.900

0.000

213-00012  
 

75,180.0017.900

0.00

17.900

ACRE

4,200.00000

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.50000

0140 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

1.55000

0145 *Aggregate Base Course (Class 6) 13.460

0.000

304-06007  
 

740.3013.460

0.00

13.460

CY  

55.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 2,152.480

0.000

403-00720  
 

226,010.402,152.480

0.00

2,152.480

TON 

105.00000

0155 *Concrete Slope and Ditch Paving 16.250

0.000

507-00000  
 

3,575.0016.250

0.00

16.250

CY  

220.00000

0160 Concrete Class B 20.000

0.000

601-01000  
 

2,000.0020.000

0.00

20.000

CY  

100.00000

0165 Guardrail Type 3 (6-3 Post Spacing) 700.000

0.000

606-00301  
 

11,200.00700.000

0.00

700.000

LF  

16.00000
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PCN: 18905-BID    ESTIMATE RUN 05/02/2014

PROJECT: SHE2854-128                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 3 (Double) (6-3 Post Spacing) 1,975.000

0.000

606-00350  
 

37,525.001,975.000

0.00

1,975.000

LF  

19.00000

0175 *Guardrail Type 7 (Style CA) 62.500

0.000

606-00710  
 

4,375.0062.500

0.00

62.500

LF  

70.00000

0180 *Guardrail Type 7 (Style CD) 36.000

0.000

606-00730  
 

2,700.0036.000

0.00

36.000

LF  

75.00000

0185 End Anchorage Type 3D 1.000

0.000

606-01340  
 

600.001.000

0.00

1.000

EACH

600.00000

0190 Transition Type 3G 1.000

0.000

606-01370  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0195 Median Terminal 3.000

0.000

606-01460  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0200 End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

5,100.003.000

0.00

3.000

EACH

1,700.00000

0205 Tensioned Cable Barrier (TL-4) 36,216.000

0.000

606-20014  
 

337,533.1236,216.000

0.00

36,216.000

LF  

9.32000

0210 End Anchorage (Tensioned Cable Barrier) 40.000

0.000

606-21010  
 

60,000.0040.000

0.00

40.000

EACH

1,500.00000

0215 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

0.000

EACH

38.00000

0220 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

0.000

EACH

40.00000
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PCN: 18905-BID    ESTIMATE RUN 05/02/2014

PROJECT: SHE2854-128                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class II) 216.000

0.000

614-00012  
 

5,832.00216.000

0.00

216.000

SF  

27.00000

0230 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 216.000

0.000

614-01575  
 

2,700.00216.000

0.00

216.000

LF  

12.50000

0235 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 18.000

0.000

614-01578  
 

3,420.0018.000

0.00

18.000

EACH

190.00000

0240 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0245 *Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0250 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

25.00000

0255 *Traffic Control Inspection 5.000

0.000

630-00007  
 

400.005.000

0.00

5.000

DAY 

80.00000

0260 *Traffic Control Management 99.000

0.000

630-00012  
 

29,700.0099.000

0.00

99.000

DAY 

300.00000

0265 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

231.007.000

0.00

7.000

EACH

33.00000

0270 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

792.0024.000

0.00

24.000

EACH

33.00000

0275 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

198.006.000

0.00

6.000

EACH

33.00000
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PCN: 18905-BID    ESTIMATE RUN 05/02/2014

PROJECT: SHE2854-128                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,500.002.000

0.00

2.000

EACH

3,250.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0290 *Drum Channelizing Device 50.000

0.000

630-80360  
 

1,100.0050.000

0.00

50.000

EACH

22.00000

0295 *Traffic Cone 300.000

0.000

630-80380  
 

2,250.00300.000

0.00

300.000

EACH

7.50000

0300 *Mobile Attenuator 2.000

0.000

630-85020  
 

46,000.002.000

0.00

2.000

EACH

23,000.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,113,785.320.001,113,785.32CURRENT AMT0200 $ $ $

$ 1,113,785.320.00$1,113,785.32$CURRENT AMTPROJECT TOTAL


